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Contractor's Name: Project Resources Inc. R
Contract Number: W9128F-04-D-0016
Site Name & Location: VB I-70 Superfund Site
Time Period: 15MAY04 21MAY04 Report # 008
Project Safety Report
Days Worked To Date: 51 Date of Last Accident: 28APR04
Project Man-hours To Date: 11,675.50 Hours Worked w/o Accident: 5,432
Comments/lssues: None,
PUBL
Project QC/QA Report HC
Project Deficiencies: | None.
Comments/issues. None. :
Project Schedule Report
Task Scheduled . Current %
Start Finished DUR Start Finished DUR Complete
Remediation 01APRO4 15JUND4 1APRO4 ¥ 15JUN04 65
Property Close-Out 01MAY04 20SEPD4 CLMAYC4* 30SEPO4 25
Final Report 01DECO4 15JANOS 0
PROJECT 01APRO4 2BJANOS O1APRO4* | 28JANQS 50

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Thirteen homes remediated, with a total of fifty-nine to date.
Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at 5 properties, for a total of 186 restoration appointments year to
date.

Digital copies of property files were created and property completion packets composed.
Victor Keteliapper, EPA, and Barbara O'Grady, COPHE, on-site Wednesday, May 19, 2004 for a weekly
meeting.

+ Site Coordination team attended Xeriscape Training with the Denver Water Board May 21, 2004,

¢ Site Coordination team composing Access Agreements to be sent to all candidate properties.

Upcoming Project Activities

+ Crew scheduled to remediate 8 homes next week.
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Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 46 59
Square Footage Excavated SF 198,469 238,968

Project Photos

Additional Comments/Observations

a None

Signed: Michelle Smith

Date:

21MAY04
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